
Activity Name Start Date Finish Date
March April May June July August September October November

1997

March April May June July August September October November

BAA announcement in CBD 3/27/97

Brief to Industry 4/21/97

Rqmts document avail. 4/21/97

White Papers due 5/9/97

Coarse Evaluation 5/12/97 5/30/97

SOW development 5/20/97 6/20/97

Final Evaluation 6/2/97 6/27/97

Send RFPs to contractors 7/2/97

Proposal due 7/11/97

Business Clearance 7/14/97 7/25/97

Contract negotiations 7/28/97 8/1/97

MPS/TCS Integration 8/4/97 10/1/97

Integration test plan/proc 7/2/97 8/18/97

Evaluation 10/1/97 11/15/97

Selection of system for Phase 1
development

11/15/97

MISSION PLANNING SYSTEM BROAD AGENCY ANNOUNCEMENT PROPOSED SCHEDULE

May 5, 1997


